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Central Plateau and K Basins Closure Project
Tri-Party Agreement Milestone Review Meeting Minutes

April 26, 2005

K Basin Closure Project (Tri-Party Agreement Milestone M-034-00)
Start: 10:03 a.m.
Stop: 10:33 a.m.

Sludge containerization (Tri-Party Agreement Milestone M-034-33B), due March 31, 2005, is forecast for
completion October 31, 2005. The removal of K East Sludge (Tri-Party Agreement Milestone M-034-34)
is currently on schedule with little schedule float. Significant accomplishments include final cleanout of
K East Basin Weasel Pit, installation of the sludge collection container in K East; operation of K East
basin sludge flocculation system; and, initiated plumping from K West Basin center bay to clear sludge
for container installation. The flocculation system is not helping with water clarity/visibility. Major
progress was made for hose-in-hose (HIH) transfers. Poor water visibility in K East Basin, adequacy of
sludge characterization data and availability, and resource availability continue to impact KBC cost and
schedule performance.

One box (from the 356 boxes sent to ERDF) is undergoing more detailed screenings. The results of the
screenings completed to date were provided to EPA.

PFP Transition (Tri-Party Agreement Milestone M-083-00)
Start: 10:33 a.m.
Stop: 10:40 a.m.

FY 2006 Tri-Party Agreement milestones are forecasted scheduled for early completion. Approximately
75% of legacy holdup is complete. Twenty-one glovebox/hoods have been decontaminated to low-level
waste. Tri-Party Agreement Interim milestone M-083-3 1, Discontinue Waste Dischargesfrom the 241-Z
Tanks to Tankfarms Via Existing Lines was completed. Ecology accepted the closure certification for the
HA-20MB glovebox.

Central Plateau (M-013, M-015, M-016, M-020, and M-024)
Start: 10:49 a.m.
Stop: 11:13 a.m.

Groundwater Remediation

Groundwater remediation is 20.8% behind schedule and 8.2% over cost. A Technetium-99 plume
characterization and source investigation will be performed for the T Tank Farms. Thirty-seven of the 45
groundwater monitoring wells scheduled for installation by December 31, 2005 are installed. The design
for the 200-ZP-1 groundwater pump and treat expansion was completed as of March 31, 2005. RL
directed FH to more fully utilize any data and/or outcomes of other monitoring activities to mitigate any
impacts. Ecology, RL and FH are developing a central plateau strategy that discusses risk integration,
contamination around the tank farms, and develop a schedule to complete the work.

Milestone Review_4_26_05.doc 2 of 4 Milestone Review_4_26_05.doc



Facilities and Waste Site Remediation

Agreement was reached on the revision of the 200-SW-1 and 200-SW-2 Work Plan. Public comment
closed on the U Plant Canyon Disposition Initiative (CDI). Additional geophysical characterization (high
resolution resistivity) of the BC Cribs and Trenches was initiated in March 2005. A 200-SW-2 scoping
meeting for the non-intrusive sampling will be held in May 2005. A recovery schedule will be
established% tVcology's issues on the 200-IS-1 Work plan. RL would like to see the Parties reach a
common understanding for documentation and reference of the Central Plateau Core Zone (physical
boundary and definition). The regulators asked for a separate meeting to discuss it.

Action: Schedule meeting to discuss the need for/reach agreement on a definition for the Central
Plateau Core Zone

Actionee: John Price/Larry Romine/Nick Ceto

Issues/challenges facing the project include:

* Downgrade of the PUREX stack from major to minor status. If this is not approved, then
additional funding will be required in FY 2006 and beyond..

* Closure on decision logic/criteria, and key technical and policy issues affecting waste site
remedial alternative selection.

* Consensus on Waste sites ROD Strategy (may require realignment of some Tri-Party
Agreement milestones).

* Resource constraints.
* Timing/phasing of U Plant underground pipeline remediation.
* Maintain remediation momentum.

Land Disposal Restriction Report (Tri-Party Agreement Milestone M-026-01)
Start: 11:31 a.m.
Stop: 11:32 a.m.

The CY 2004 Land Disposal Restriction (LDR) Report will be submitted to the regulators on or before the
April 30, 2005, due date. Process improvements (i.e., frequency of report; requirements for report; other
ways to get the data needed; etc.) will be discussed during the Project Manager Meetings. It is anticipated
that the requirements will be consolidated into one document that is responsive to the Parties needs.

Acquisition of Facilities to TSD TRU/TRUM, LLMW (M-091)
Start: 11:32 a.m.
Stop: 11:44 a.m.

Thermal treatment treatability tests were conducted in March at PEcoS on both the thermal desorption
unit and the plasma treatment system using approximately 100 m3 of Hanford waste. Approximately 82
m3 was sent to Permafix. The 218-E-12B Sampling and Analysis Plan (SAP) was approved by Ecology in
January 2005. A total of 3279 m3 of M-091-42 MLLW has been treated as of March 31, 2005.

Milestone Review_4_26_05.doc 3 of 4 Milestone Review 4 26_05.doe



Permitting/Closure Plans (Tri-Party Agreement Milestone M-020)
Start: 11:44 a.m.
Stop: 11:49 a.m.

The status and planned accomplishments for Permits/Closure Plans was presented.

Milestone Review 4 26 05.doc 4 of 4 Milestone Review 4_26_05.doc



Hanford K Basins Closure Project
Tri-Party Agreement M-34 Milestone Review

U.S. Department of Energy,
Richiand Operations Office

Second Quarter FY 2005

April 26, 2005



Hanford Spent Nuclear Fuel Project

TPA Milestone Status
Remaining Milestones Due Fiscal Year 2004-2009

Number Milestone Title Due Date Status/Comments

M-34-33 Containerize K East Sludge, All K East Sludge is placed in As Specified Sludge containerization was initiated on
containers in descriptive 10/31/2004.

Sludge containerization initiation (10/31/2004) text of this Sludge containerization completion is

Sludge containerization complete (03/01/2005) milestone projected to be complete on October 31,
Slude cntanerzaton cmplte 03111205)2005.

M-34-21-TO1 Initiate full scale K West Basin water removal. 12/31/2005 On schedule.

M-34-34 Complete removal of K East Sludge. 01/31/2006 On schedule, but little float remains

M-34-35 Containerize K-West Sludge 06/30/2006 On schedule.

All K West Sludge is placed in containers.

M-34-30 Initiate Sludge Treatment 02/28/2007 On schedule.

This interim milestone will be complete following treatment and
packaging of the first unit of sludge into a form that is
certifiable for disposal offsite.

M-34-32 Complete Removal of the K East Basin Structure 03/31/2007 On schedule.

This interim milestone will be complete when spent nuclear
fuel, sludge, debris and water are removed from the K East
Basin and the upper building and concrete basin are removed.

M-34-31 Complete Sludge treatment 10/31/2007 On schedule.

This interim milestone will be complete following treatment and
package of all sludge for disposal offsite.

M-34-OOA Complete removal of the K Basins and their contents. 03/31/2009 On schedule.

Note: Unless otherwise noted, the term "K Basins" is used to
denote both K East and K West Basins. This milestone will be
complete when both K East and K West Basins, spent nuclear
fuel, sludge, debris, and water are removed.

TPA Milestone Review 04/26,05 2



- Hanford Spent Nuclear Fuel Project

Significant Accomplishments and Status
Sludge Removal and Disposition

* Reached final cleanout of K East Basin Weasel Pit to allow inspection of concrete for cracks and installation of sludge
collection container.

. Initiated installation of sludge collection container in K East Basin Weasel Pit.

. Approximately 22m 3 of K East Basin floor and pit sludge have been containerized (54%).

* Completed installation and initiated operation of K East Basin sludge flocculation system.

* All sludge collection containers for installation in K West Basin have been received.
* Hose-in-Hose (HIH) transfer hoses have been received that will be used to transfer sludge from K East Basin to K

West Basin.

* Finalized HIH transfer line road excavations and ties ins to electrical grid.

* Finalized HIH transfer Startup Readiness Plan for the DOE Operational Readiness Review (ORR)

* Initiated pumping of sludge from K West Basin center bay to clear sludge for container installation.

* Completed 60% design review for K West Basin sludge retrieval and HIH transfer system from K West Basin to the
Cold Vacuum Drying (CVD) Facility.

* Shipped second LDC of K East Basin North Load Out Pit (NLOP) sludge to T Plant on April 4, 2005.

TPA Mlestone Review 04/26/05 3



Hanford Spent Nuclear Fuel Project

Significant Accomplishments and Status
Debris Removal and Disposition

* Removed 300 aluminum canisters (approximately 94% complete) and 153 lids (approximately 33% complete) from
the K West Basin.

* Removed 47 of 54 fuel storage racks from the K West center bay to make room for sludge containers.

Removed long-handled pole tools no longer needed from K East/K West Basins.

* Resumed shipments of Ion Exchange Modules (IXMs) and debris to ERDF. Approval for fuel canisters is pending
completion of suspect canister determination.

* Conducted two-day value engineering session to identify means to improve debris and sludge removal efficiency.
Outcome includes initiatives in progress for increasing the ability to remove larger volumes of debris from the K East
Basin with a shorter period of time and efforts to improve basin visibility. Schedule impact being analyzed now but
some gains are expected.

* Received remotely operated underwater cutting system with a garnet collection system that will be used in size
reduction of debris.

* Initiated hanging fuel storage racks in the K East Basin to improve access for sludge collection.

TPA Milestone Review 04,26'5 4



-- Hanford Spent Nuclear Fuel Project

Significant Accomplishments and Status (continued)
K Basin Deactivation and Demolition

* Underwater concrete hydrolasing system:

> Completed hydrolasing head design

> 60% design complete for hydrolase spoils collection system

> Completed preliminary hazards analysis
* Inspected K West discharge chute and documented results
* K Basin End Point Criteria document transmitted to DOE-RL on April 15, 2005 for RL and EPA approval
* Making arrangements for a pre-solicitation meeting for prospective contractors for the removal of the K East Basin.

* Contractor has prepared Authorization Basis documentation changes for hydrolasing K East Basin and is in contractor
internal review.

* Continued evaluating how to downgrade the nuclear safety classification of the K East Basin from a Hazard Category
2 to less than Hazard Category 3 nuclear facility; and evaluation of what transportation documentation is required for
shipment of K East Basin monoliths to ERDF.

* Performed cold testing of hydrolase system at manufacturers facility.

TPA Milestone Revie 04/26 05 5



mHanford Spent Nuclear Fuel Project

Significant Accomplishments and Status (continued)

Radiological control
technicians use
instruments on
poles to take
radiation readings
on fuel racks being
taken apart.

Old fuel rack being
pressure washed
under grating in
K West Basin.

Sludge plume rising
from old fuel rack
as it is rinsed in
K West Basin

Rack removed from
K West staged for
disposal

TPA Milestone Review 04<26 05 6
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- Hanford Spent Nuclear Fuel Project

Significant Accomplishments and Status (continued)

K East - K West transfer
system hoses delivered to

the K Basins Closure Project

Preparing to "splash" a debris
basket in K East

TPA Milestone Review 04;26/05 7



- Hanford Spent Nuclear Fuel Project

Upcoming Activities
Fuel Removal

> Collect and stage "Found Fuel" and scrap fuel for removal. "Found fuel" being discovered.

Sludge Retrieval and Disposition

> Continue K East NLOP Sludge Removal into LDCs

> Install sludge containers in the K West Basin

> Begin transferring K East Basin floor sludge into the sludge containers in the Weasel Pit.

Complete facility modifications at T Plant for the treatment and packaging of K East Basin NLOP sludge and initiate
Operational Readiness Review (ORR)

> Perform in process design reviews of the "balance of sludge: treatment and packaging process

> Complete the design of the K West Basin to CVDF sludge HIH transfer system

> Install HIH transfer system to transfer containerized K East Basin sludge to K West Basin

> Incorporate planning revisions and conduct an ORR for HIH transfer system

TPA Milestone Review 04.26/05 8



Hanford Spent Nuclear Fuel Project

Upcoming Activities (continued)

Debris Removal

> Continue removal of debris

> Continue removal and size reduction of racks once used for storage of fuel in the K West Basin

, Remove and size reduce debris for the K East Basin to support the planned demolition approach (i.e., grout and
remove)

Deactivation

> Conduct a vendor information exchange forum on K East Basin demolition prior to initiating formal procurement
action.

CERCLA and Regulatory Documentation

> Issue K Basin CERCLA ROD Amendment

> DOE-RL and EPA approval of the K Basin End Point Criteria document

Initiate preparation of the remedial design report and remedial action work plan for balance of sludge treatment and
packaging process, and the demolition of the K East Basin

Transmit to DOE-RL and EPA various sampling and analysis plans for approval:
East Basin concrete surface; and (3) K Basin debris (revision)

(1) K East Basin monolith; (2) K

TPA Milestone Review 04/26 05 9



-- Hanford Spent Nuclear Fuel Project

KBC Project Issues/Concerns
Programmatic Issues:

> Improve K East Basin water visibility

> Assess adequacy of sludge characterization data (DOE letter to DNFSB dated April 8, 2005)

Issue Resolution Status:

> Testing of a new type of IXM to demonstrate filtering efficiency is planned as part of larger effort to define basin
water treatment system configuration prior to D&D and during D&D including water removal from the basin

> DOE is convening a review board to determine if an adequate technical basis exists to proceed with sludge
treatment. Sludge review board convenes on April 26, 2005 with anticipated completion date by May 31, 2005.

TPA Milestonc Review 04 26 05 10



Hanford Spent Nuclear Fuel Project
Performance Measurement Terminology

BCWS (Budgeted Cost of Work Scheduled)
BCWS represents the baseline budget for a scope of work over time. BCWS is normally combined with a term
such as "Current Period" or "Fiscal Year to Date (FYTD)" to identify the time period the BCWS is associated with.
BCWS is created by spreading the baseline cost estimate for a scope of work across its schedule activity duration
based on the expected monthly level of activity. BCWS is the basis for the funding requested to perform a scope
of work and is maintained through a documented change control process

BCWP (Budgeted Cost of Work Performed)
> BCWP represents the value of the work actually accomplished during a period based upon its budgeted value or

BCWS. BCWP is a measure of the value of work based upon the physical work reported complete per the
baseline schedule status update

ACWP (Actual Cost of Work Performed)
> ACWP represents the actual costs incurred to perform the work that was completed during a period and

recorded as BCWP. For any particular period, ACWP includes accruals for costs not invoiced or booked associated
with work that was performed during the period

SCHEDULE VARIANCE (SV)
SV represents the difference between the work actually accomplished and the work planned or scheduled during
any particular time period. (SV= BCWP-BCWS) A positive SV reflects an ahead of schedule situation while a
negative SV reflects that work is behind the scheduled plan

COST VARIANCE (CV)
> CV represents the difference between the budgeted value of the work actually accomplished and the actual costs

incurred to perform the work. (CV=BCWP-ACWP) A positive CV reflects the work being accomplished for less
than its budgeted value and a negative CV reflects the work costing more to complete than planned

BAC (Budget at Completion)
BAC represents the total baseline budget for a scope of work associated with either a fiscal year or life cycle.
BAC is the summary of all monthly BCWS values for a scope of work within the fiscal year or life cycle. On a
fiscal year end report the FYTD BCWS will equal the FY BAC

TPA Milestone Review 04/26/05 I1



Hanford Spent Nuclear Fuel Project

KBC Project - Total Project Baseline

Cum BCWS
PTD BCWS
PTD BCWP

PTD ACWP

% Sch
% Cmpi

SPI
CPI

FYTD ACWP

IPA Milestone Revew 04 26<05 12

FY95-98 1999 1 2000 1 2001 1 2002 1 2003 2004 1 2005 2006 2007 1 2008

- -, - . - -*- -

+- Cum BCWS
M- PTD BCWP

l PTDACWP

533 003 718.798 920,091 1.086.852 1,268.535 1,424719 1,584,317 1 704,733 1,762,066 1,807,571 1.824,799
533 003 718,798 920,091 1,086.852 1,268.535 1,424.719 1 584 317 1 642,056

533,003 718798 920,091 1,086,852 1,268,535 1,419,776 1.579,222 1,632,823
533,003 718798 920,091 1.086,852 1,268,535 1,431,581 1,623,358 1 695,647

292% 394% 50,4% 59.6% 69,5% 78.1% 86,8% 93,4% 966% 991% 1000%
29,2% 39,4% 504% 596% 695% 77.8% 865% 895%

1.00 1,00 1 00 1.00 1.00 1.00 100 0.99
1.00 1.00 100 1.00 1.00 099 097 096

Fiscal Year 2005
Oct I Nov I Dec f Jan I Feb I Mar | Apr May Jun Jul Aug Sep

FYTO ACWP

FYTD ACWP

8,0191 20,5921 31,8351 45,969 59,422 72,289

Life Cycle
*BAC= 1,824799
EAC= 1.880,018

BCWS= 1,642,056
BCWP= 1.632,823
ACWP= 1,695,647

SV= (9.233)
CV= (62,824)



-- Hanford Spent Nuclear Fuel Project

KBC Stabilization and Disposition
Project Performance through Second Quarter FY 2005

($ in thousands) FYTD

By PBS ACWP

PBS RL-0012 Fuel and Operations $ 23,794

PBS RL-0012 Sludge Retrieval and Disposition $ 37,375

PBS RL-0012

PBS RL-0012

D&D Deactivation

Closure Services

TOTAL $

TPA Wlestone Review 04.26 05 13
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M-20 Milestone Review
Permits and Closure Plans

Presented by:

Tony McKarns
U.S. Department of Energy

April 26, 2005

Closure Plan Milestone Status
M-20-33 12/31/2005

Submit 216-A-10 Crib, 216-A-36B Crib, 216-A-37-1 Crib, and 207-A South Retention
Basin Closure/Postclosure Plans to Ecology in coordination with the Feasibility Study
for the 200-PW-2 Uranium-Rich Process Waste Group Operable Unit (coordinate
under M-15-43C)

M-20-39 11/30/2005

Submit 216-S-10 Pond and Ditch Closure/Postclosure Plans to Ecology in coordination
with the Feasibility Study for the 200-CS-1 Chemical Sewer Group Operable Unit
(coordinate under M-15-39C)

M-20-54 12131/2008
Submit 241-CX-70 Storage Tank, 241-CX-71 Neutralization Tank, 241-CX-72 Store
Tank, 241 -CX Storage Tank Closure/Postolosure Plan to Ecology in coordination with
the 200-IS-1 Tanks/Lines/Pits/ Boxes Operable Unit Work Plan Feasibility Study
scheduled under
M-13-OOM.

Current Milestone Status:
On schedule to meet milestones. The closure plan information will be integrated into
the CERCLA remedial action documentation. DOE is actively working with EPA and
Ecology on these integrations through the U Plant Waste Sites FFS and PP.



p

Planned Actions - next 6 months

" DOE and Ecology conclude workshops on existing unit-specific
Permit documentation for new Permit.

" DOE submit new Part A forms for units to be included in the
issuance of the new Hanford Facility RCRA Permit per Ecology
letter of 1120/05.

" DOE will submit the DST Part B Permit Application Rev 1.
" DOE and Ecology continue NOD workshops for the LLBG.

" DOE and Ecology negotiate a schedule to resubmit the T Plant
Part B permit application.

" DOE and Ecology establish permitting path forward for CWC
and WRAP.

" DOE submit groundwater monitoring plan for 1324-N Surface
Impoundment and 1324-NA Percolation Pond.

Planned Actions - next 6 months (cont.)

* Ecology develop draft Hanford Facility RCRA Permit.

* Ecology respond to Class 1 modifications submitted for quarter ending
6/30/04, 9/30/04, 12/31/04, and 3/31/05.

" Ecology to issue final Part B permit for Integrated Disposal Facility (IDF).
" Ecology approve closure of the 1324-N Surface Impoundment and

1324-NA Percolation Pond.
" Ecology and DOE resolve comments on the closure plan for the

216-B-3 TSD unit, in conjunction with the CERCLA feasibility study for the
200-CW-1 and 200-CW-3 operable units.

" Ecology provide NOD comments for:
" SST System Closure Plan, Revision 2
" Immobilized High-Level Waste Storage Unit (IHLW) Part B permit

application

" Ecology provide comments on the Draft Waste Encapsulation Storage
Facility (WESF) Part B Permit Application, Revision 0.

AG
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Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

Quarterly Presentation
April 26, 2005

JA
Tri-Party Agreement

Greg Sinton, RL Project Lead Eric Van Mason, Ecology Lead
Woody Russell, ORP Project Lead

Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

April 26, 2005

STri-Party Agreement requires that a Hanford Site Land Disposal Restrictions (LDR) Report
be submitted annually by April 30 of each year

- The annual LDR Report is a primary document subject to the terms and provisions of the Tri-Party
Agreement

- The CY 2004 LDR Report completes Tri-Party Agreement Interim Milestone M-026-010
- Ecology will have 45-days to review and approve the document

* PMMs continue to be an effective tool for dialogue and as a venue to resolve outstanding actions

- One action remains open from the March 14, 2002, Settlement Agreement (Consolidation of
Requirements Document)

- Issues or concers identified during the conduct of'workscope or outyear activities are statused
during the PMMs
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Land Disposal Restrictions Report
T l AgrM (Tri-Party Agreement Milestone M-26-01)

April 26, 2005

Actions Planned for Next Six Months

- Submit the CY 2004 LDR Report by April 30, 2005 (M-026-010)

- Ecology has 45-days to review and approve the CY 2004 LDR Report (mid-June 2005)

- Continue the monthly PMMs focusing on requirements consolidation and PMM
commitments/actions



FACILITIES AND
WASTE SITE REMEDIATION

272U Building Demolition U Zone Crib Characterization 2

1

CENTRAL PLATEAU
MILESTONE

REVIEW

f-i 'lrr Agreemenl

U.S. Department of Energy
U.S. Environmental Protection Agency

State of Washington, Department of Ecology
2nd Quarter FY05

April 26, 2005
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Milestone Status
TPA Commitment

Number Date Milestone Title Status

M413-00 Submit Work Plansfor RVIFS orRFItCMS Studies

Agreement Reached for

M-013-000 12/31/04 Submit I 200 NPL RI/FS (RF7/CMS) Work Plan for the 200"5W-2 OU Document Update

M.-015-00 Situ Inmestigations I Feasibility Studies

M-015-40A 1031/05 SubmtL 200 Area Chemicd Laboratory Waste OUS RI Report On Schedule

M-015-390 1130/05 Submit DraftA 20-CS-1 ChemTcal Sewr Group n and Proposed Plan On Schedule

M015-43C 12/31/0 Submit 20:PW-2 OU Feasibility Study/Proposed-Plan & Peruil Mod On Schedule

M-10-44A 12/31/05 Submit 200-MW-I OU Remedial Investigation Report On Schedule

M-015-45A 09/30/16 Submit Plutonium(Organic-Rich OU Remedial lrvestigalion Report On Schedule

M-015-46B 09/30/0 Submit 200 Area Chemical Laboratory Waste OUs FS On Schedule

M-015-443 1231/06 Submit 200-MW1- OU Feasibily Study and Proposed Plan On Schedule

M-l1u-451 09/30/07 Submit PlutonriumOrganin-Rich OU Feasibility Study and Proposed Plan --

M-015-000 12/31/08 Complete200Area Non-Tank Farm OU Pre-ROD Site InestIgaons -

M-015-00 12J31/08 Complete RI/FS (or RPI/CMS) Process for aH Operable Unite

M-01 -00 Ramadhat Design I Remoediat Action

M-015-e7 03/31/07 Submit Design Report, Schedule, and Work Planfor 618-10 and 618-11

- M-01&-00 09/20/24 Complete Remedial Actionstor all Non-TankParm Operable Units --

- M-020-tO Submit Closure Plans foir all RCSA TSD Units

M-020-20 11/35/05 Submit 216-S-10 POd and Ditch Closure Plan to Ecology On Schedule

M-020-33 12/31/00 SubmS 21e-A-I/21&A-3r/21-A-37-1 Crib Clusure/Post Clnure Plans On Schedule

Facilities/Waste Site Remediation 3

Project Manager's Assessment

- Environmental - Good

Safety - Good

- Budget -Concern

- Schedule -Good

FacilitiesWaste Site Remediation 4
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Significant Accomplishments

- Submitted 200-UW-1 Rev. 0 Feasibility Study and Proposed Plan to
Ecology (April 1, 2005).

- Gained conditional approval of 200-UW-1 Rev. 0 Sampling and
Analysis Plan.

- Provided the 200-UR-1 Rev. 0 Work Plan informally. Ecology has
requested formal transmittal with comments incorporated.

- Completed 26 shallow characterization boreholes at 200-UW-1, one
borehole at 21 6-T-33, one vertical well at 216-Z-9, and one vertical well
at 216-Z-7 between January 25, 2005 and March 16, 2005.

. Reached agreement on the revision of the 200-SW-1/ 200-SW-2 Work
Plan.

Facilities/Waste Site Remediation 6

Significant Accomplishments (continued)

- Completed U Plant Canyon Disposition Initiative (CDI) public comment
period January 31, 2005.

- Removed seven of ten structures at U Plant Ancillaries from January 19,
2005 to March 31, 2005.

* Initiated additional geophysical characterization (high resolution resistivity)
of the BC Cribs and Trenches on March 10, 2005.

- Initiated ecological sampling for Central Plateau ecological risk assessment.

- Received verbal approval from WDOH for B-Plant stack downgrade from
major to minor status (formally approved last year by EPA).

* Continued 209-E Facility ALARACT demonstration.

Facilities/Waste Site Remediation B
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Planned Activities
Next 6 Months

- Continue Ecological sampling for CP ecological risk assessment.

- Submit schedule to revise the 200-SW-2 Work Plan (June 2005).

- Plan non-intrusive sampling for 200-SW-2 (DQO, sampling instructions, field
work).

- Conduct 200-PW.-1 carbon tetrachloride dispersed vadose zone plume
remedial investigation field activities (e.g., passive soil vapor surveys).

" Prepare draft RI report and field characterization borehole summary report
for 200-LW-1 and 200-LW-2 OUs.

- Complete characterization sampling of remaining 200-MW-1
representative waste sites (i.e., 200-E-4 French Drain, 216-A-4 Crib,
and 21 6-T-1 3 Trench).

Facilities/Waste Site Remedflation 7

Planned Activities
Next 6 Months (continued)

- Prepare draft RI report and field characterization borehole summary report
for 200-MW-1 OU.

* Address Ecology comments on 200-PW-2/200-PW-4 RI and 200-CS-1 RI
reports and issue Rev. 0, targeted for April 2005 and June 2005,
respectively.

" Resolve Ecology and RL 200-IS-1 Work Plan issuesi initiated April 2005.

- Independent technical review of potential Tc-99 treatment technologies April
26 - 28, 2005; report will be issued 30 days after the review is concluded.

- Complete additional BC Cribs and Trenches geophysical characterization
(high resolution resistivity) and associated ground truthing in May 2005.

- Submit BC Cribs and Trenches Sampling & Analysis Plan, Proposed Plan,
and Feasibility Study to EPA in May 2005.

Facilities/Waste Site Remediation 8



4

Planned Activities
Next 6 Months (continued)

" Obtain U Plant Canyon Disposition Initiative (CDI) ROD by July 2005.

- Complete demolition of ten U Plant Ancillary structures by July 2005, eight
months ahead of schedule.

- Submit 200-UW-1 SEPA checklist to support the 216-U-12 Crib RCRA TSD
unit closure plan to Ecology in April 2005.

- Obtain 200-UW-1 ROD by August 2005
- Completed 30-day pre-notification of public comment period
- Public Comment period May 9, 2005 to June 23, 2005
- Public Hearing scheduled for June 2, 2005

- Submit 200-UW-1 RDR/RAWP to Ecology in August 2005.

Faeilities/Waste site Rernediation 9

Planned Activities
Next 6 Months (continued)

- Resolve EPA, USGS, and Ecology comments on Draft A of the Feasibility
Study and Proposed Plan for the 200-CW-5, 200-CW-2, 200-CW-4, and
200-SC-1 Operable Units.

- Complete 209-E ALARACT demonstration by July, 31, 2005 to confirm
minor stack status.
- Resolve Unreviewed Safety Question (USQ) evaluation on nominal

inventory - due April 29, 2005.

- Finalize facility binning designations for Central Plateau structures. Also
establish the method and schedule for transitioning facilities in Surveillance
& Maintenance to CERCLA designation.

- Reach a common understanding for documentation and reference of the
Central Plateau "Core Zone" physical boundary and definition.

Facilities/Waste Site Renediation 10
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Facilities and Surveilance
Schedule/Cost Performance FYTD Status ($000s)

(as of 04-01-05)

BCWS SCWP ACWP . SV CV AC

8r2y 268 269.5 247'6 -488 219 80 3

4.1.1.2-BalarceoflOOArcaFadcsCleanup 0.0 0.0 1.9 0.0 -- 19 0.0

4.121.1-UPlart 4,963.2 6,802.0 3,374.7 1638.8 3,227.3 10,00.8

4.1.21.2- PlinimnC:cetnosie 0 0 0. 780 0.0 -78.0 0.0

4.1.:1.3 -aIardoCsyorladC rF.1.Mi 0.0 0x 8.0 0.0 -8.0 00

4. 1.Z4- B2nw d 200AaFamlles Cle p '2.2 181.9 52.9 9.7 129 I 1.6

4.1.42- B.l of400Aleaac :illC. .. 0 . 0.0 0.5 0,0 -05 M'

4.15.1 - O areaFs:ItyCleap 00 89.6 0.0 9. 69.6 0.0

C -- 1 6735 3,51509 18-1 3: 19 3
3240.4- -3,W44 :500 00 .7SO 77V

411 A r- 100 A. reaeSuldv a d M:n:ane 23.5 23.6 .8 0.1 14.9 49.G

4.1 6 A;-'C ,resorvn.tlanc ard Martenre 3,9m1,0 36U.6 3,769.6 -253.4 -16.0 8,593.2

4.13.3 -SOAraSrmiellan l Maiteomsco 0.0 0.0 0.0 0,0 0.0 0.0

4.1.4.4 - 40 a Surll. efare :Maiotoslaeo 3.4 3.8 54 0.3 -1.7 7.4

4.1.53-60AreaSurvellrtslea-l MAuajco 63.7 62 241A 1.5 41.1 132.9

S4,0116 :7 3.8 . -5 47,7 .
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Waste Site Remediation
Schedule/Cost Performance FYTD Status ($000s)

BCWS BCWP ACWP SV CV BAC

4.1.1.3- OOAIxaW stoSitoCleanup 0.0 0.0 3.8 0.0 .3,8 0.0

4.125.1 -200NPLCrnlonl0rceAsaessmenlt 783.5 930.0 91.2 177.1 14.4 1,680.1
4.1.2.5.10-200-.1 TankaBoxs/PilgLinesGroup 293.3 24.4 77.2 -268.9 -52.8 1,342.5
4.1 8.11 -200-- UnplannedRoteasosWnateGroup 0.0 52.7 7.0 2.7 -14.3 0.0

4.1.512-U Plans R6gion Courm 2272.1 1,1072 1,61.8 -1,104.0 -644.0 4,929.8

4.12.5.13-B/CCuits&TreochesAreaRemelion 6549 604.8 053.9 497 49.4 2,218.9

4.12.5.14-20-LW-1 200 ChemLbWase Goup 178.6 474.3 1,217.4 - 295.7 -743.1 259.4

4.1.2.5.15-200-MW- Misc. Wase Group 189.1 521.3 810.7 332.2 -280.4 293.6

4.1.2.5.16-200-W-1 Non-RadOactivoLand lls& Diprtup 36.7 90.7 124.9 54.0 -34.2 6612
4.1.25.19.-Buial Gro ndSampliM & Anstysis 354.3 16.9 6.5 -165.4 .1204 403.9

4.l.2.5.2-2006P1-t Hard ProotypeBallier 16.0 11.2 26.4 -3.8 -162 31.1

4.1.2.5.20- RL-0040 Misc. AdjusbmentAcrl. 0.0 0.0 0.0 0.0 0.0 0.0

4.12..3-200-CS-1 ChemicoSewerGmup 220.6 107.6 51.1 -113.0 50.7 344.0

4.125.4-200-CS- Chmicn SowerGroup (Cap) 0.0 0.0 0.0 0.0 0.0 0.0

4.1.2.&5-2O0-CW-1 GabOMt S PondCWG - 44.5 0.3 3.6 -44.2 -3.3 -4.9

4.1.2.5.6-200-CW U pondlZ-DMchesCWG 21.7 38.9 83. 15.2 -3.4 104.8

4.12.5.7-200-PW-1 Pu-RtchWastGroup 1,169.0 328.7 393,6 - .030.4 -64.9 2,295.5

4.1.25.8-200-PW-2 Uanium-RictProcess 341.6 404.9 818.5 63.3 413.5 447.3

4.1-.225.0-9.2G:-1 ScovergedWasteGroup 42.1 0.3 6.1 -41,8 -5.7 93.1
4.1.5-200raWaste~aoCl0nup 6477.2 4,804, -6,9. -1502. 2070.4 .15,378-

4.1.&.2- 0OAreaWaateSlteCtoansp 0.0 -49 37.9 4.9 -33,0 0.0
Wast 1-t . 1 6,.472 489.7 6,097.0 75 -2,107.3 :15376.1 12
GrandTotals 1,009.0 1,636.4 17,M65.3 -29.0 1984.1 431391
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Issues
Regulatory Issues

- EPA and WDOH action needed for the downgrade of the PUREX stack from
major to minor status
- Provided additional data to the regulators on March 11, 2005
- Additional funding will be required in FY 2006 and beyond if PUREX

stack is operated as a major stack

- Non-closure on decision logic/criteria, and on key technical and policy issues
affecting waste site remedial alternative selection:
" disposition path for transuranic contaminated soils
" viability of long-term institutional controls
" the role of inadvertent intruder exposure scenarios
- Continue collaborative discussions and foster open communication

- Consensus on Waste Sites ROD Strategy, and if needed, realign Tri-Party
Agreement milestones

Faclifties/Waste Site Remediation 13

Issues (continued)
Non-Reaulatory Issues Potentially Impacting TPA Milestones

- Staff resources continue to be challenged with the potential to delay the
review of documents
- Agencies will continue to communicate on balancing highest priority

work with available/existing resources

- Alignment between RL/Ecology on the timing/phasing for U Plant
underground pipeline remediation
- Coordinating approach with 200-IS-1/200-ST-1 discussions and path

forward

- Balancing site priorities, funding profiles, and work-force restructuring
challenges remediation momentum.

Faclitiewaste Site Remediation 14
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April 2005
Tri-Party Agreement Milestone
Status Report

Milestone

TPA-M-83
Ecology Project Manager - R. Bond

DOE-RL Project Director - S. Charboneau
FH Project Manager - D. B. Klos

FH Environmental - A. M. Hopkins
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M-83 Status for Interim Milestones Through
2006 (as of 3/30105)

TPA TPACommitment Milestone Title Status
No. Date

DISCONTINUE WASTE
M-083-31 6/30/05 DISCHARGES FROM THE 241-Z Complete

TANKS TO TANK FARMS

M-083-14 9/30/06 COMPLETE 100% OF THEAhaofSedlLEGACY PU HOLDUP REMOVAL Ahead of Schedule

COMPLETE TRANSITION AND
M-083-40 9/30/06 DISMANTLEMENT OF 232-Z Ahead of Schedule

BLDG INCINERATOR

3

2





Major Accomplishments

Legacy Holdup is 75% complete

Completed decontamination of seven
glovebox/hoods to low level waste (LLW)
criteria bringing the total to 21
decontaminated to LLW

The Washington State Department of
Ecology

Accepted the closure certification of the
HA-20MB Glovebox; and
Provided concurrence that Interim
Milestone M-083-31, "Discontinue Waste
Discharges from the 241-Z Tanks to Fi

Tank Farms Via Existing Lines", was
complete

Demolition of the 2904-ZA facility
Initiated loading of product receiver (PR)
cans in Standard Waste Boxes (SWBs)

HA-9E

HA-20MB

rst PR cans
eing loaded
to standard A





Planned Activities

Remove 232-Z glovebox

Complete characterization of three 241-Z cells/tanks

Continue Legacy Holdup

Continue glovebox and hood decon to LLW in 234-5Z

Make initial entry into 242-Z

Receive Super HENC and calibrate for Safeguards counts

Initiate shipment of Standard Waste Boxes (SWBs) to CWC

Initiate Pencil Tank Removal

Final approval of the Action Memo for the Above Grade
Structures and supporting documents (SAP, RAWP, etc.)

4
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Schedule / Cost Performance
Fiscal Year to Date Status ($000s)

Budgeted Cost
of Work

Scheduled

Budgeted Cost
of Work

Performed

Actual Cost of
Work

Performed

Schedule
Variance $

Cost Variance
$

RL-11 PFP Closure Project $83.0 $72.9 $72.9 ($10.1) $0.0 $177.4

Closure Services $14.9 $14.9 $14.8 $0.0 $0.1 $30.1

$97.9 $87.8 $87.6 ($10.1) $0.2TOTAL

Budget At
Completion

$207.4

Status through March 2005 month end
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PHMC Schedule / Cost Performance
Fiscal Year to Date Status

FYTD Schedule Variance ($10.1 M):

The unfavorable schedule variance is due to, 232-Z D&D activities
impacted by higher than anticipated volume of loose debris and
requirements for process equipment removal, 241-Z cover block
issues and recovery actions, design/constructability issues
associated with PRF pencil tank removal.

FYTD Cost Variance $0.2M:

Favorable cost variance due to use of existing lab team to
accelerate process equipment removal activities, only partial costs
received for disposition of waste through March and reduction in
Ops Support staff (staff awaiting clearance loaned to other projects).
Positive Variance is offset by continued increased costs for 232-Z
and 241-Z and use of overtime to recover schedule.
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Issues

Regulatory Issues:
Schedule for facility transition will be revised.

Non-Regulatory Issues:

Direction on SNM Storage
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April 2005
Tri-Party Agreement Milestone
Status Report

Ecology Project Manager - R. Bond
DOE-RL Project Director - S. Charboneau

FH Project Manager - D. B. Klos
FH Environmental - A. M. Hopkins
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M-83 Status for Interim Milestones Through
2006 (as of 3/30/05)

TPA TPA
TPA Commitment Milestone Title Status
No. Date

DISCONTINUE WASTE
M-083-31 6/30/05 DISCHARGES FROM THE 241-Z Complete

TANKS TO TANK FARMS

M-083-14 9/30/06 COMPLETE 100/ OF THE Ahead of ScheduleLEGACY PU HOLDUP REMOVALAhaofSedl

COMPLETE TRANSITION AND
M-083-40 9/30/06 DISMANTLEMENT OF 232-Z Ahead of Schedule

BLDG INCINERATOR

2

A





Major Accomplishments

Legacy Holdup is 75% complete

Completed decontamination of seven
glovebox/hoods to low level waste (LLW)
criteria bringing the total to 21
decontaminated to LLW

The Washington State Department of
Ecology

Accepted the closure certification of the
HA-20MB Glovebox; and
Provided concurrence that Interim

-

HA-9E

Milestone M-083-31, "Discontinue
Discharges from the 241-Z Tanks to
Tank Farms Via Existing Lines"

Waste

was
complete

Demolition of the 2904-ZA facility
Initiated loading of product receiver (PR)
cans in Standard Waste Boxes (SWBs)

First PR cans
being loaded
into standard

HA-20MB





Planned Activities

Remove 232-Z glovebox

Complete characterization of three 241-Z cells/tanks

Continue Legacy Holdup

Continue glovebox and hood decon to LLW in 234-5Z

Make initial entry into 242-Z

Receive Super HENC and calibrate for Safeguards counts

Initiate shipment of Standard Waste Boxes (SWBs) to CWC

Initiate Pencil Tank Removal

Final approval of the Action Memo for the Above Grade
Structures and supporting documents (SAP, RAWP, etc.)

4





Schedule / Cost Performance
Fiscal Year to Date Status ($000s)

Budgeted Cost
of Work

Scheduled

Budgeted Cost A
of Work

Performed

ctual Cost of
Work

Performed

Schedule
Variance $

Cost Variance

$

RL-11 PFP Closure Project $83.0 $72.9 ($10.1) $0.0 $177.4

Closure Services $14.9 $14.91 $14.8 $0.01 $0.1 $30.1

$97.9 $87.8 $87.6 ($10.1) $0.2TOTAL

Budget At
Completion

$207.4

Status through March 2005 month end

5





PHMC Schedule I Cost Performance
Fiscal Year to Date Status

FYTD Schedule Variance ($10.1 M):

The unfavorable schedule variance is due to, 232-Z D&D activities
impacted by higher than anticipated volume of loose debris and
requirements for process equipment removal, 241-Z cover block
issues and recovery actions, design/constructability issues
associated with PRF pencil tank removal.

FYTD Cost Variance $0.2M:

Favorable cost variance due to use of existing lab team to
accelerate process equipment removal activities, only partial costs
received for disposition of waste through March and reduction in
Ops Support staff (staff awaiting clearance loaned to other projects).
Positive Variance is offset by continued increased costs for 232-Z
and 241-Z and use of overtime to recover schedule.

6





Issues

Regulatory Issues:
Schedule for facility transition will be revised.

Non-Regulatory Issues:
Direction on SNM Storage

7
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Tri-Party Agreement M-91 Milestone Series
Quarterly Presentation

Significant Accomplishments of Last Three Months:
- Thermal treatment treatability tests were conducted in March at PEcoS

on both the thermal desorption unit and the plasma treatment system
using Hanford waste.

- Thermal treatment at Permafixbcontinued

Retrieved 255 m3 of RSW since the last quarterly report (1/24/05-
4/19/05), bringing the total to 2110 M3 as of 4/19/05

- Finalized 218-E-12B SAP (Ecology approval 1/20/05)
- Treated 374m3 of M-91-42 MLLW (Jan-Mar), bringing the total to

3729 M3 as of 3/31/05.



M-91 Status Sumnmary 4/20/05

Milestone Due Date(s) Status Comments
Summary

General Comments 1) In this current table "On-Schedule" means it is anticipated the
milestone will be met.

2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next three years. A separate "Outycar table" identifies the
other M-91 milestones.

M-91-03: 12/31/03, On Schedule * M-91-03 PMP approved by Ecology on May 12, 2004
Submit TRUMIMLLW 3/31/09,
PMP 3/31/13

M-91-05-TOI: 12/31/07 On Schedule
Complete RH and or (planning)
large TRUM retrieval
Engineering
Study/FDC
M-91-12: 11/16/07 On Schedule 175 n of CH-MLLW have been thermally treated as of the
CH-MLLW Thermal end of March that will count toward the M-91-12/12A
Treatment (600 m3  milestones. This does not include the PEcoS treatability test
cumulative) volume.
M-91-12A: 9/30/05 On-Schedule 0 See M-91-12 comments
CH-MLLW Thermal 0 PEcoS completed treatability testing of the plasma treatment
Treatment (240 m3) system on 10 drums of Hanford labpacks testing of the

vacuum thermal desorber unit using an additional 10 drums.
The data package for the tests were provided to FH on April
I and are currently being validated. Assuming results are
satisfactory FI will begin preparations to send additional
waste to PEcoS.



M-91-40:
Retrieval and
designation of CH-
RSW (regardless of
size)

M-91-42:
Treatment of non-large
size CH-MLLW '

2700 n
cumulative
retrieved by
12/31/05 and

annual retrieval
volumes through

2010 plus
various other
requirements

Annual treatment
requirements

through 12/31/09

On Schedule

On Schedule
(or ahead of

schedule)

* The quarterly SAP report for October through December
was sent to Ecology February 16. (No new data).

0 218-E-12B SAP was approved by Ecology January 20, 2005.
* 218-W-3A and W-4B SAPs in preparation.
* 2110 m3 of RSW retrieved as of 4/19/05.
* Ecology started an M-91 inspection of the LLBG 2/23/05

associated with the retrieval process and the first M-91-40
increment completion letter. The last site visit was March
30. Awaiting close-out.

* SAP to support implementation of the removal action
workplan for disposition of the non-TRU fraction of RSW in
ERDF was approved by EPA March 7. Disposal of
secondary waste from retrieval in ERDF is expected to start
the week of April 25.

* 3729 m3 of the MLLW subject to this milestone (MLLW-2
through MLLW-10 excluding MLLW-7) has been
dispositioned as of the end of March. (3260 m3 required by
12/31/05)

0 An incremental completion letter to Ecology for the 3260
cubic meters was sent to Ecology 3/9/05.

* Note: The M-91-42 progress quantity indicated above
currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.

* Ahead of schedule due to successful 183-H project.
a The cumulative volumes toward meeting this milestone are

based on a start date of 12/31/02 (CY 2002 LDR report
inventory date).



M-91-45:
RH and or Large Size
Waste Annual Report
M-16-93:
Submit implementation
workplan for
acquisition of
capabilities necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WIPP

9/30/04 and
annually

thereafter
9/30/2006

Fn: M-91 PMM Status table4-20-05

On Schedule

On Schedule
(Planning)

* The 2004 report was submitted to Ecology 9/30/04

* The date of this milestone seems somewhat early. It may be
better to align it with the M-15-00 12/31/08 complete Ri/FS
for all operable units milestone.



M-91 Out-year Milestone Status Summary 4/20/05

Milestone Due Date(s) Status Summary Comments
General Comments 1) This table is intended to identify the M-91 milestones that are not

covered in the more detailed near term M-91 Status Summary Table.
These milestones are generally those with due dates three or more
years in the future.

M-91-00: TBD On Schedule
Major Milestone for (planning)
acquisition of needed
facilities/capabilities for
mixed and suspect
MLLW, and TRUM and
suspect TRUM.
M-91-01: 6/30/12 On Schedule
Facility/Capability (planning)
Interim Milestone (RH
and/or large container
TRUM)
M-91-15: 630/08 On Schedule "COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or (Planning) - CAPABILITIES AND INITIATE TREATMENT OF RH-
Large Size MLLW MLLW AND CH MLLW IN BOXES AND LARGE
Treatment CONTAINERS"

Starting engineering study for dealing with CH large size
MLLW. Expect to complete study by 9/30/05

M-91-41: See On Schedule 0 1/1/11: Initiate retrieval of RH RSW
Retrieval and Comment (Planning) * 12/31/14: Complete non-caisson RI-I RSW retrieval
Designation of RH RSW column * 12/31/18: Complete 4B RH RSW retrieval
(regardless of size)

M-91-43: See On Schedule * 12/31/08: Complete designation of RH MLLW and or Large
Designation and Comment (Planning) Size MLLW in storage.
treatment of RH and or Column * 6/30/08: Begin RI- and or large size MLLW treatment at rate
Large Size MLLW of 300 cubic meters per year



* Treated 50.4 m3 of MLLW-07 in March, bringing the total
since 12/31/02 to 99.7 n3

M-91-44: See On Schedule * Designate all RH and or large size transuranic waste in
Designation of Newly Comment (Planning) storage by 12/31/12
Generated and Stored Column
RH and or Large Size
Transuranic Waste

Fn: M-91 PMM Status Table Outyears4-20-05



Tri-Party Agreement M-91 Milestone Series
Quarterly Presentation

Actions Planned for Next Six Months
- Continue with MLLW treatment, RSW retrieval, and waste processing

on schedule

- Continue thermal treatment at both Permafix and PEcoS to meet TPA
milestone M-91-12A

- Begin disposal of non-TRU retrieval waste in ERDF
- Complete engineering study for processing of large size

(9/30/05)
CH MLLW

- Complete annual M-91-45 RH/large size waste progress report
(9/30/05)

- Finalize 218-W-4B and 218-W-3A SAPs

- Submit SAP quarterly reports



Tri-Party Agreement M-91 Milestone Series
Quarterly Presentation

Issues

*None


